
ID COS # Equipment Start Finish Path

5 1-170334 PCB 4844 OOS Mon 4/1/13 Fri 11/14/14 NOEL,SOC,RP

6 1-170334 Raver: 500kV Reactor 2 OOS Mon 4/1/13 Fri 11/14/14 Equipment Not Found

8 1-173681 PCB 4844 OOS Thu 6/13/13 Fri 11/14/14 NOEL,SOC,RP

9 1-173681 Raver: 500kV Reactor 2 OOS Thu 6/13/13 Fri 11/14/14 Equipment Not Found

10 1-175344 PCB A-504 OOS Fri 6/28/13 Fri 8/29/14 COI,PDCI

11 1-175344 Santiam: 230kV Reactive Group 1 Reactor 1 OOS Fri 6/28/13 Fri 8/29/14 Equipment Not Found

21 1-192111 Broadview Bank #4 Transformer OOS Fri 11/1/13 Wed 12/31/14 Mt-PNW

22 1-192111 T-Bank 4 Reactor OOS Fri 11/1/13 Wed 12/31/14 Equipment Not Found

140 1-210319 Central Ferry: 230kV South Bus OOS Mon 5/5/14 Wed 8/20/14 Other

188 1-220012 Devils Gap - Stratford 115 Odessa A-44 Air Switch (Winter)or Devils Gap
A520 Breaker (summer) OOS

Wed 5/28/14 Sat 5/28/16 WOH

313 1-223062 East Kelso-South Kelso Section of Lexington-Cardwell 1 115kV Line OOS Tue 6/17/14 Fri 10/31/14 Equipment Not Found

314 1-223062 Shawnee-East Kelso Section of Lexington-Cardwell 1 115kV Line OOS Tue 6/17/14 Fri 10/31/14 Equipment Not Found

315 1-223062 South Kelso-Carrolls Section Of Lexington-Cardwell 1 115kV Line OOS Tue 6/17/14 Fri 10/31/14 SOA

95 1-201161 Paul: PCB 4804 OOS Mon 6/23/14 Tue 9/30/14 PA,WOCS

96 1-201161 Paul-PSE Tono 1 500kV Line OOS Mon 6/23/14 Tue 9/30/14 PA

217 1-220895 BPA Paul - Tono #1   500kV Line : BPA Paul - Tono OOS Mon 6/23/14 Tue 9/30/14 PA

218 1-220895 Paul-PSE Tono 1 500kV Line OOS Mon 6/23/14 Tue 9/30/14 PA

219 1-220895 Tono OOS Mon 6/23/14 Tue 9/30/14 Equipment Not Found

220 1-220895 Tono Phase Shifting Bank OOS Mon 6/23/14 Tue 9/30/14 RP

367 1-223620 Monroe: PCB 4522 OOS Mon 6/23/14 Fri 8/1/14 NI,NOEL,SOC,WOCN

368 1-223620 PCB 4672 OOS Mon 6/23/14 Fri 8/1/14 NI,NOEL,SOC,WOCN

311 1-222967 Monroe: PCB 4522 OOS Fri 6/27/14 Fri 8/1/14 NI,NOEL,SOC,WOCN

312 1-222967 PCB 4672 OOS Fri 6/27/14 Fri 8/1/14 NI,NOEL,SOC,WOCN

149 1-214638 Christopher - O'Brien #4   230 kV Line : O'Brien - BPA Covington/Tacoma
OOS

Mon 6/30/14 Fri 8/29/14 Equipment Not Found

150 1-214638 Obrien 230/115kv Bank 2 OOS Mon 6/30/14 Fri 8/29/14 NOEL,SOC

55 1-200101 Garrison: PCB 4415 OOS Tue 7/1/14 Fri 8/15/14 Mt-PNW

56 1-200102 Garrison: PCB 4415 OOS Tue 7/1/14 Fri 8/15/14 Mt-PNW

23 1-192443 Lower Monumenta PCB 4259 OOS Mon 7/7/14 Fri 9/5/14 WOL

143 1-212568 South Tacoma-Southwest 1 230kV Line OOS Mon 7/7/14 Fri 9/26/14 Equipment Not Found

144 1-212568 Tacoma-TPWR Southwest 230kV Line OOS Mon 7/7/14 Fri 9/26/14 NOEL,SOC,RP

145 1-212621 PCB A-1087 OOS Mon 7/7/14 Fri 9/26/14 RP

146 1-212621 South Tacoma: PCB A-1084 OOS Mon 7/7/14 Fri 9/26/14 RP

168 1-217459 Tacoma: PCB A-1080 OOS Mon 7/7/14 Fri 9/26/14 NOEL,SOC

111 1-204764 Grand Coulee: 500/230kV CSY Tie Bank OOS Mon 7/14/14 Fri 9/12/14COI,PDCI,NJD,NOH,Gen

41 1-197950 Grand Coulee-Bell 6 500kV Line OOS Mon 7/14/14 Fri 8/15/14 COI,PDCI,NJD,NOH

15 1-182015 Grizzly: 500kV Reactor 2 OOS Mon 7/14/14 Sat 8/2/14 Equipment Not Found

16 1-182015 PCB 4720 OOS Mon 7/14/14 Sat 8/2/14 COI,PDCI,NJD

97 1-201754 Monroe: 500kV Cap Group 3 OOS Mon 7/21/14 Fri 8/1/14 NI,NOEL,SOC,WOCN

98 1-201754 PCB 5047 OOS Mon 7/21/14 Fri 8/1/14 NI,NOEL,SOC,WOCN

167 1-217452 Allston: PCB A-1360 OOS Mon 7/21/14 Fri 8/1/14 SOA

38 1-195342 Ostrander: 500kV Reactors 1 and 2 OOS Mon 7/21/14 Fri 8/8/14 Equipment Not Found

39 1-195342 PCB 4838 OOS Mon 7/21/14 Fri 8/8/14 WOCS

160 1-216700 Goshen: PCB B-309 OOS Mon 7/21/14 Fri 8/1/14 Equipment Not Found

161 1-216700 Swan Valley: PCB B-1688 OOS Mon 7/21/14 Fri 8/1/14 Equipment Not Found

162 1-216700 Swan Valley-Goshen 1 161kV Line OOS Mon 7/21/14 Fri 8/1/14 Gen

352 1-223181 Keeler: PCB A-899 OOS Mon 7/21/14 Fri 8/1/14 SOA

59 1-200208 North Bonneville-Alfalfa Section of North Bonneville-Midway 1 230kV Line
OOS

Mon 7/21/14 Sun 8/3/14 WOCS

156 1-215397 230 kV Keeler - St Marys INCLUDING ST MARY'S V202 OOS Mon 7/21/14 Fri 8/1/14 SOA

157 1-215397 V252 OOS Mon 7/21/14 Fri 8/1/14 Equipment Not Found

158 1-215670 Forest Grove-Thatcher Junction Section of Forest Grove-Tillamook 1
115kV Line OOS

Mon 7/21/14 Sat 8/2/14 SOA

36 1-193173 Noxon - Hot Springs #2 230 OOS Mon 7/21/14 Fri 8/15/14 Mt-PNW

173 1-217718 Hot Springs: PCB A-292 OOS Mon 7/21/14 Fri 8/15/14 Mt-PNW

151 1-215167 Garrison: PCB A-876 BYPASS OVER BUS TIE PCB A-877 OOS Tue 7/22/14 Fri 8/1/14 Mt-PNW

116 1-205558 DU-CR 230kV Line Duwamish Sub to Creston Sub 230kv line OOS Mon 7/28/14 Fri 10/31/14 NOEL,SOC

177 1-218546 Grand Coulee-Chief Joseph 1 230kV Line OOS Mon 7/28/14 Tue 8/5/14 NOH

2 1-170184 PCB 4296 OOS Mon 7/28/14 Fri 8/22/14 NOEL,SOC,RP

3 1-170184 Raver: PCB 4293 OOS Mon 7/28/14 Fri 8/22/14 NOEL,SOC,RP
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4 1-170184 Schultz-Raver 4 500kV Line OOS Mon 7/28/14 Fri 8/22/14COI,PDCI,NJD,NOH,NOEL,SOC,WOCN

227 1-221090 La Grande: PCB A-270 OOS Mon 7/28/14 Fri 8/1/14 ID-PW

99 1-201765 Murray-Custer 1 230kV Line OOS Mon 7/28/14 Sat 8/2/14 NOEL,SOC

100 1-201765 Sedro Woolley Tap to Murray-Custer 1 230kV Line OOS Mon 7/28/14 Sat 8/2/14 NOEL,SOC

64 1-200260 Covington: PCB A-72 OOS Thu 7/31/14 Fri 8/1/14 NOEL,SOC

65 1-200260 Covington-White River 2 230kV Line OOS Thu 7/31/14 Fri 8/1/14 NOEL,SOC,RP

172 1-217629 Big Eddy: PCB A-848 PCB A-848 BYPASSED OVER BUS TIE PCB A-696
OOS

Thu 7/31/14 Fri 8/1/14 COI,PDCI,NJD,WOJD

222 1-221032 Grand Coulee-Bell 5 230kV Line OOS Fri 8/1/14 Fri 8/1/14COI,PDCI,NJD,NOH,WOH

125 1-207734 Monroe: PCB 4672 OOS Fri 8/1/14 Fri 8/1/14 NI,NOEL,SOC,WOCN

185 1-219474 Santiam-Marcola A500 Section of Santiam-Alvey 1&2 230KV Line OOS Fri 8/1/14 Fri 8/1/14 COI,PDCI,NJD

369 1-223686 South Elma-Satsop Park 1 115kV Line OOS Fri 8/1/14 Fri 8/1/14 PA,SOA

66 1-200262 Warren-Fairgrounds section of St Johns-St Helens 1 115kV line OOS Fri 8/1/14 Sat 8/2/14 SOA,Load

178 1-218703 Covington: PCB A-76 OOS Fri 8/1/14 Fri 8/1/14 NOEL,SOC

353 1-223251 Keeler: 230kV Reactive Group 2 Reactor 1 OOS Fri 8/1/14 Fri 8/1/14 Equipment Not Found

354 1-223251 PCB A-873 OOS Fri 8/1/14 Fri 8/1/14 SOA

300 1-222396 BO-CA 115kV line Bothell Sub to Canal Sub 115kv line OOS Sat 8/2/14 Sun 8/3/14 NOEL,SOC

301 1-222396 BO-SH #1 115kV line Bothell Sub to Shoreline Sub #1 115kv line OOS Sat 8/2/14 Sun 8/3/14 NOEL,SOC

106 1-203565 Grand Coulee: PCB 2392 OOS Mon 8/4/14 Thu 8/21/14COI,PDCI,NJD,NOH,WOCN

81 1-200887 Horse Ranch Tap to Monroe-Snohomish 1&2 230kV Line OOS Mon 8/4/14 Tue 8/5/14 NOEL,SOC

82 1-200887 Monroe-Snohomish 1&2 230kV Line OOS Mon 8/4/14 Tue 8/5/14 NOEL,SOC

1 1-150005 Pilot Butte-BPA Ponderosa 230 kv Line OOS Mon 8/4/14 Tue 9/2/14 COI,PDCI,NJD,Load

7 1-170732 Ponderosa-Pilot Butte 1 230kV Line OOS Mon 8/4/14 Tue 9/2/14 COI,PDCI,NJD,Load

27 1-192660 Bell: PCB 5307 OOS Mon 8/4/14 Thu 8/7/14 Mt-PNW,WOH

44 1-198691 Vantage: 500/230kV Bank 2 OOS Mon 8/4/14 Fri 8/29/14 NOH

112 1-205023 Monroe: PCB 4714 OOS Mon 8/4/14 Fri 8/8/14 NI,NOEL,SOC,WOCN

126 1-207735 Snohomish: 230/115kV Bank 2 OOS Mon 8/4/14 Sat 8/16/14 NOEL,SOC

174 1-218128 Allston: PCB A-1362 OOS Mon 8/4/14 Fri 8/15/14 SOA

175 1-218128 Longview: PCB A-100 OOS Mon 8/4/14 Fri 8/15/14 SOA

176 1-218128 Longview-Allston 1 230kV Line OOS Mon 8/4/14 Fri 8/15/14 PA,SOA

237 1-221273 PCB 5342 OOS Mon 8/4/14 Fri 8/8/14 NOH

238 1-221273 PCB 5351 OOS Mon 8/4/14 Fri 8/8/14 NOH

239 1-221273 Vantage: 500kV West Bus OOS Mon 8/4/14 Fri 8/8/14 NOH,WOCN

302 1-222401 Swan Valley: PCB B-1676 OOS Mon 8/4/14 Thu 8/7/14 Equipment Not Found

303 1-222401 Swan Valley-Targhee Section of Swan Valley-Teton 1 115kV Line OOS Mon 8/4/14 Thu 8/7/14 Gen

43 1-198450 Covington: PCB A-850 BYPASS OOS Mon 8/4/14 Fri 8/8/14 NOEL,SOC

76 1-200419 Chehalis-Olympia 1 230kV Line OOS Mon 8/4/14 Fri 8/15/14 RP,PA

79 1-200428 Oxbow-Naselle Section of Holcomb-Naselle 1 115kV Line OOS Mon 8/4/14 Fri 8/8/14 RP

308 1-222805 Paul: PCB 4530 OOS Mon 8/4/14 Mon 8/4/14 PA,WOCS

13 1-177429 Covington: 230kV Reactive Group 1 Reactor 1 OOS Mon 8/4/14 Tue 8/5/14 Equipment Not Found

14 1-177429 PCB A-1003 OOS Mon 8/4/14 Tue 8/5/14 NOEL,SOC

17 1-183396 Grizzly: 500kV Reactor 3 OOS Mon 8/4/14 Sat 8/23/14 Equipment Not Found

18 1-183396 PCB 4038 OOS Mon 8/4/14 Sat 8/23/14 COI,PDCI,NJD

28 1-192819 Hatwai: PCB 4710 OOS Mon 8/4/14 Thu 8/7/14 Mt-PNW,WOH

70 1-200295 Keeler-Forest Grove 1 115kV Line OOS Mon 8/4/14 Mon 9/8/14 SOA

115 1-205048 Ponderosa-Pilot Butte 1 230kV Line OOS Mon 8/4/14 Fri 8/8/14 COI,PDCI,NJD,Load

124 1-207460 Big Eddy-McLoughlin 1&2 230kV Line OOS Mon 8/4/14 Thu 8/7/14 WOJD,WOCS

129 1-207984 Boundary: PCB A-1220 OOS Mon 8/4/14 Fri 8/8/14 SOB

130 1-207984 Boundary-Nelway 1 230kV Line OOS Mon 8/4/14 Fri 8/8/14 NI,NOEL,SOC,SOB

213 1-220889 Hot Springs: PCB A-1478 BYPASS ON B/T PCB A-280 OOS Mon 8/4/14 Mon 8/4/14 Mt-PNW,Gen

288 1-221972 Pilot Butte-BPA Ponderosa 230 kv Line OOS Mon 8/4/14 Fri 8/8/14 COI,PDCI,NJD,Load

45 1-199361 Hanford: PCB 4092 OOS Mon 8/4/14 Fri 8/8/14COI,PDCI,NOH,WOM,WOS

240 1-221277 Big Eddy: PCB A-830 IF LINE IS NOT O/S FOR A DIFFERENT OUTAGE
PCB A-830 WILL BE BYPASSED OVER BUS TIE PCB A-840. OOS

Mon 8/4/14 Mon 8/4/14 COI,PDCI,NJD,WOJD

29 1-192822 Fort Rock: Grizzly-Captain Jack 1 500kV Line Series Cap Group 1 OOS Mon 8/4/14 Wed 8/6/14 COI,PDCI

30 1-192822 PCB 4265 OOS Mon 8/4/14 Wed 8/6/14 COI,PDCI

186 1-219945 Toledo: PCB A-1466 OOS Mon 8/4/14 Mon 8/4/14 SOA

131 1-208076 Meridian Reactor S690 500 kV Reactor OOS Mon 8/4/14 Mon 8/11/14 COI,PDCI

63 1-200235 South Fork-Tillamook Section of Forest Grove-Tillamook 1 115kV Line
OOS

Mon 8/4/14 Sat 11/1/14 SOA

83 1-200893 230kV Reactive Group 1 OOS Tue 8/5/14 Wed 8/6/14 Equipment Not Found
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84 1-200893 500/230kV Bank 1 OOS Tue 8/5/14 Wed 8/6/14 NI,NOEL,SOC

85 1-200893 Horse Ranch Tap to Monroe-Snohomish 1&2 230kV Line OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC

86 1-200893 Monroe: 230kV Main Bus OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC

87 1-200893 Monroe-Novelty Hill 1 230kV Line OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC

88 1-200893 Monroe-Snohomish 1&2 230kV Line OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC

89 1-200893 PCB A-1426 OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC

90 1-200893 PCB A-1428 OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC

91 1-200893 PCB A-1429 OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC

169 1-217557 McNary: PCB A-404 OOS Tue 8/5/14 Tue 8/5/14 COI,PDCI,NJD,WOM

179 1-219057 Kinport C-342 OOS Tue 8/5/14 Tue 8/5/14 Other

275 1-221551 Garrison: PCB A-875 BYPASS OVER BUS TIE PCB A-877 OOS Tue 8/5/14 Fri 8/15/14 Mt-PNW

19 1-184262 Keeler: 500kV Cap Group 3 OOS Tue 8/5/14 Tue 8/5/14 SOA

20 1-184262 PCB 4763 OOS Tue 8/5/14 Tue 8/5/14 SOA

320 1-223077 Paul: PCB 4532 OOS Tue 8/5/14 Tue 8/5/14 PA,WOCS

163 1-217237 Lost River: PCB A-1403 PCB A-1403 WILL BE BYPASSED OVER THE
A-1400 CIRCUIT SWITCHER DURING THIS WORK. OOS

Tue 8/5/14 Thu 8/7/14 Gen

187 1-219948 Toledo: PCB A-1470 OOS Tue 8/5/14 Tue 8/5/14 SOA

214 1-220890 Hot Springs: PCB A-284 BYPASS ON B/T PCB A-280 OOS Tue 8/5/14 Tue 8/5/14 Mt-PNW

141 1-211473 230 kV South Bus OOS Tue 8/5/14 Tue 8/5/14 Other

142 1-211473 Meridian 230 kV North Bus OOS Tue 8/5/14 Tue 8/5/14 COI,PDCI,NJD

316 1-223070 Monroe: 500/230kV Bank 1 OOS Tue 8/5/14 Tue 8/5/14 NI,NOEL,SOC

317 1-223070 PCB 5050 OOS Tue 8/5/14 Tue 8/5/14 NI,NOEL,SOC,WOCN

318 1-223070 PCB 5053 OOS Tue 8/5/14 Tue 8/5/14 NI,NOEL,SOC,WOCN

319 1-223070 PCB A-1421 OOS Tue 8/5/14 Tue 8/5/14 NOEL,SOC

170 1-217565 McNary: PCB A-408 OOS Wed 8/6/14 Wed 8/6/14 COI,PDCI,NJD,WOM

60 1-200227 North Bonnevill PCB A-14 OOS Wed 8/6/14 Thu 8/7/14 WOCS

61 1-200227 North Bonneville-Ross 2 230kV Line OOS Wed 8/6/14 Thu 8/7/14 WOCS

62 1-200227 Sifton Tap to North Bonneville-Ross 2 230kV Line OOS Wed 8/6/14 Thu 8/7/14 SOA

236 1-221270 Big Eddy: PCB A-804 BYPASS OVER BUS TIE PCB A-696. OOS Wed 8/6/14 Wed 8/6/14 COI,PDCI,NJD,WOJD

278 1-221588 Grand Coulee-Chief Joseph 2 230kV Line OOS Wed 8/6/14 Tue 8/12/14 NOH

321 1-223078 Paul: PCB 4536 OOS Wed 8/6/14 Wed 8/6/14 PA,WOCS

215 1-220891 Hot Springs: PCB A-286 BYPASS ON B/T PCB A-280 OOS Wed 8/6/14 Wed 8/6/14 Mt-PNW,Gen

180 1-219058 Borah C-341 OOS Wed 8/6/14 Thu 8/7/14 Other

92 1-200898 Horse Ranch Tap to Monroe-Snohomish 1&2 230kV Line OOS Wed 8/6/14 Sat 8/23/14 NOEL,SOC

93 1-200898 Horse Ranch-Snohomish Section of Monroe-Snohomish 1&2 230kV Line
OOS

Wed 8/6/14 Sat 8/23/14 NOEL,SOC

94 1-200898 Monroe-Horse Ranch Section of Monroe-Snohomish 1&2 230kV Line OOS Wed 8/6/14 Sat 8/23/14 NI,NOEL,SOC

48 1-199818 Covington: PCB A-1006 OOS Thu 8/7/14 Thu 8/7/14 NOEL,SOC

49 1-199818 PCB A-852 OOS Thu 8/7/14 Thu 8/7/14 NOEL,SOC

50 1-199818 Tacoma-Covington 4 230kV Line OOS Thu 8/7/14 Thu 8/7/14 NOEL,SOC,RP

241 1-221278 Big Eddy: PCB A-832 BYPASS OVER BUS TIE PCB A-840 OOS Thu 8/7/14 Thu 8/7/14 COI,PDCI,NJD,WOJD

216 1-220892 Hot Springs: PCB A-292 BYPASS ON B/T PCB A-280 OOS Thu 8/7/14 Thu 8/7/14 Mt-PNW

164 1-217275 PCB A-502 OOS Thu 8/7/14 Thu 8/7/14 COI,PDCI

165 1-217275 PCB A-540 OOS Thu 8/7/14 Thu 8/7/14 COI,PDCI

166 1-217275 Santiam: 230kV Reactive Group 1 Cap Section 1 OOS Thu 8/7/14 Thu 8/7/14 COI,PDCI

159 1-216459 SH-NO 115kV line Shoreline Sub to North Sub 115kv line OOS Sat 8/9/14 Sun 8/10/14 NOEL,SOC

12 1-177423 Ostrander: PCB 4442 OOS Mon 8/11/14 Fri 8/22/14 WOCS

40 1-196451 Chief Joseph PH-Chief Joseph 5 500kV Line OOS Mon 8/11/14 Fri 8/22/14 NOH

108 1-203780 Maple Valley: PCB A-1130 OOS Mon 8/11/14 Mon 8/11/14 NOEL,SOC

109 1-203780 Maple Valley-Talbot 2 230kV Line OOS Mon 8/11/14 Mon 8/11/14 NOEL,SOC

110 1-203780 PCB A-1139 OOS Mon 8/11/14 Mon 8/11/14 NOEL,SOC

80 1-200429 Oxbow-Naselle Section of Holcomb-Naselle 1 115kV Line OOS Mon 8/11/14 Fri 8/15/14 RP

322 1-223113 Paul: PCB 4548 OOS Mon 8/11/14 Mon 8/11/14 PA,WOCS

360 1-223457 Massachusetts Bank 19 Massachusetts St Substation 230/115/13kv Bank
19 OOS

Mon 8/11/14 Fri 8/15/14 NOEL,SOC

51 1-199821 John Day-Marion 1 500kV Line OOS Mon 8/11/14 Fri 8/15/14COI,PDCI,NJD,WOJD,WOCS

154 1-215396 230 kV Murrayhill - St Marys INCLUDING V252 OOS Mon 8/11/14 Fri 8/15/14 SOA

155 1-215396 V248 OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found

190 1-220228 Forest Grove: PCB B-1286 BYPASS OVER PCB B-441. OOS Mon 8/11/14 Thu 8/14/14 Equipment Not Found

191 1-220228 Keeler-Forest Grove 1 115kV Line OOS Mon 8/11/14 Thu 8/14/14 SOA
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200 1-220296 Boundary: PCB A-1230 PCB WILL BE BYPASSED OVER THE BUSTIE.
OOS

Mon 8/11/14 Mon 8/11/14 SOB

365 1-223541 McNary: PCB A-402 BYPASS PCB A-402 ON BUS TIE PCB A-412
(RELAYS RETURNED TO AVAILABLE EACH NIGHT) OOS

Mon 8/11/14 Mon 8/11/14 COI,NJD,PDCI,WOM

370 1-223719 115kV Main Bus OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found

371 1-223719 Columbia Falls-Kalispell 1 115kV Line OOS Mon 8/11/14 Fri 8/15/14 Gen,Mt-PNW

372 1-223719 Kalispell: 115kV Cap Group 1 OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found

373 1-223719 Kalispell-Elmo Section of Kalispell-Kerr 1 115kV Line OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found

374 1-223719 PCB B-1262 OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found

375 1-223719 PCB B-1264 OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found

46 1-199362 Hanford: PCB 4101 OOS Mon 8/11/14 Tue 8/12/14COI,PDCI,NOH,WOM,WOS

192 1-220232 Toledo-Wendson 1 230kV Line OOS Mon 8/11/14 Tue 8/12/14 SOA,Load

309 1-222806 Ostrander: PCB 4442 OOS Mon 8/11/14 Mon 8/11/14 WOCS

323 1-223114 Bakeoven: John Day-Grizzly 1 500kV Line Series Cap Group 1 OOS Mon 8/11/14 Tue 8/12/14 COI,PDCI,WOJD

324 1-223114 PCB 5363 OOS Mon 8/11/14 Tue 8/12/14 COI,PDCI,WOJD

193 1-220233 Olympia-Shelton 2 115kV Line OOS Mon 8/11/14 Wed 8/13/14 RP,PA

127 1-207909 Snohomish-Beverly Park 3 115kV Line OOS Tue 8/12/14 Wed 8/13/14 NOEL,SOC

205 1-220860 Addy Tap to Bell-Boundary 3 230kV Line OOS Tue 8/12/14 Tue 8/12/14 SOB

206 1-220860 Addy-Boundary Section of Bell-Boundary 3 230kV Line OOS Tue 8/12/14 Tue 8/12/14 SOB,Gen

207 1-220860 Addy-Cusick 1 230kV Line OOS Tue 8/12/14 Tue 8/12/14 Equipment Not Found

208 1-220860 Bell-Addy Section of Bell-Boundary 3 230kV Line OOS Tue 8/12/14 Tue 8/12/14 Equipment Not Found

325 1-223115 Paul: PCB 4550 OOS Tue 8/12/14 Tue 8/12/14 PA,WOCS

181 1-219060 Borah 342Z OOS Tue 8/12/14 Thu 8/14/14 Equipment Not Found

182 1-219060 C-342 OOS Tue 8/12/14 Thu 8/14/14 Equipment Not Found

203 1-220456 Boundary: PCB A-1235 PCB WILL BE BYPASSED OVER THE BUSTIE.
OOS

Tue 8/12/14 Tue 8/12/14 SOB,Gen

245 1-221291 Chehalis-Mayfield 1 230kV Line OOS Tue 8/12/14 Wed 8/13/14 RP,PA

246 1-221291 Mayfield 230kV Bus Section from PCB 20-73 to PCB 20-70 OOS Tue 8/12/14 Wed 8/13/14 RP

247 1-221291 Mayfield 230kV Bus Section from PCB 20-73 to PCB 20-70 OOS Tue 8/12/14 Tue 8/12/14 RP

248 1-221291 Mayfield 230kV Bus Section from PCB 20-73 to PCB 20-70 OOS Wed 8/13/14 Wed 8/13/14 RP

249 1-221291 Silver Creek Tap to Chehalis-Mayfield 1 230kV Line OOS Tue 8/12/14 Wed 8/13/14 RP,PA

250 1-221291 Silver Creek-Mayfield Section of Chehalis-Mayfield 1 230kV Line OOS Tue 8/12/14 Wed 8/13/14 PA,SOA

251 1-221291 Silver Creek-Mayfield Section of Chehalis-Mayfield 1 230kV Line OOS Tue 8/12/14 Tue 8/12/14 PA,SOA

252 1-221291 Silver Creek-Mayfield Section of Chehalis-Mayfield 1 230kV Line OOS Wed 8/13/14 Wed 8/13/14 PA,SOA

209 1-220868 Boundary: PCB A-1234 PCB WILL BE BYPASSED OVER THE BUSTIE
OOS

Tue 8/12/14 Wed 8/13/14 SOB,Gen

210 1-223543 McNary: PCB A-402 BYPASS PCB A-402 ON BUS TIE PCB A-412
(RELAYS RETURNED TO AVAILABLE EACH NIGHT) OOS

Tue 8/12/14 Tue 8/12/14 COI,NJD,PDCI,WOM

326 1-223117 Snohomish: PCB A-186 BYPASS OVER BUS TIE PCB A-192 OOS Wed 8/13/14 Wed 8/13/14 NOEL,SOC

211 1-220888 Addy Tap to Bell-Boundary 3 230kV Line OOS Wed 8/13/14 Fri 8/15/14 SOB

212 1-220888 Addy-Boundary Section of Bell-Boundary 3 230kV Line OOS Wed 8/13/14 Fri 8/15/14 SOB,Gen

342 1-223148 Paul: PCB 4554 OOS Wed 8/13/14 Wed 8/13/14 PA,WOCS

223 1-221040 Skookum-Shelton Section of Olympia-Shelton 2 115kV Line OOS Wed 8/13/14 Fri 8/15/14 PA

221 1-220896 Tahkenitch-Reedsport 1 115kV Line OOS Wed 8/13/14 Wed 8/13/14 Load

279 1-221930 Chehalis-Mayfield 1 230kV Line OOS Wed 8/13/14 Thu 8/14/14 RP,PA

366 1-223544 McNary: PCB A-402 BYPASS PCB A-402 ON BUS TIE PCB A-412
(RELAYS RETURNED TO AVAILABLE EACH NIGHT) OOS

Wed 8/13/14 Wed 8/13/14 COI,NJD,PDCI,WOM

47 1-199365 Hanford: PCB 4007 OOS Wed 8/13/14 Thu 8/14/14COI,PDCI,NOH,WOM,WOS

33 1-192825 John Day: PCB 4176 OOS Thu 8/14/14 Thu 8/14/14 COI,PDCI,WOJD

224 1-221049 Boundary: PCB A-1228 PCB WILL BE BYPASSED OVER THE BUSTIE
PCB A-1226. OOS

Thu 8/14/14 Thu 8/14/14 SOB

225 1-221059 Longview: PCB A-642 PCB A-642 IS BUS TIE PCB. OOS Fri 8/15/14 Fri 8/15/14 SOA

226 1-221060 Allston: PCB A-1360 PCB A-1360 IS BUS TIE PCB. OOS Fri 8/15/14 Fri 8/15/14 SOA

121 1-206857 Lancaster-Noxon 1 230kV Line OOS Fri 8/15/14 Sat 11/15/14 WOH

122 1-206857 Noxon-Camp Section of Noxon-Hot Springs 1 230kV Line OOS Fri 8/15/14 Sat 11/15/14 Equipment Not Found

123 1-206857 Noxon-Libby 1 230kV Line OOS Fri 8/15/14 Sat 11/15/14 Equipment Not Found

117 1-206834 Lancaster-Noxon 1 230kV Line OOS Fri 8/15/14 Sat 11/15/14 WOH

118 1-206834 Noxon - Hot Springs #1 230 OOS Fri 8/15/14 Sat 11/15/14 Mt-PNW

119 1-206834 Noxon - Libby 230 OOS Fri 8/15/14 Sat 11/15/14 WOH,Gen

0%

0%
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120 1-206834 Noxon 230 Tie Breaker (R318) OOS Fri 8/15/14 Sat 11/15/14WOH,Gen,Standards of Conduct

57 1-200157 Garrison: PCB 4418 OOS Fri 8/15/14 Tue 9/30/14 Mt-PNW

58 1-200158 Garrison: PCB 4418 OOS Fri 8/15/14 Tue 9/30/14 Mt-PNW

376 1-223915 Tacoma: PCB A-1064 OOS Fri 8/15/14 Fri 9/26/14 NOEL,SOC

310 1-222939 D4 230kV Line Diablo Sub to Gorge Sub 230kv line #4 OOS Sat 8/16/14 Sat 8/16/14 NOEL,SOC

128 1-207910 Snohomish-Beverly Park 4 115kV Line OOS Mon 8/18/14 Tue 8/19/14 NOEL,SOC

77 1-200420 Olympia-Shelton 3 230kV Line OOS Mon 8/18/14 Fri 8/29/14 PA

101 1-201905 Sno-King: 230/115kV Bank 1 OOS Mon 8/18/14 Fri 8/22/14 NOEL,SOC

256 1-221311 230kV East Main Bus OOS Mon 8/18/14 Thu 8/21/14 SOA

257 1-221311 Keeler: 230/115kV Bank 3 OOS Mon 8/18/14 Thu 8/21/14 SOA

258 1-221311 PCB A-872 OOS Mon 8/18/14 Thu 8/21/14 SOA

259 1-221311 PCB A-896 OOS Mon 8/18/14 Thu 8/21/14 SOA

260 1-221311 PCB A-897 OOS Mon 8/18/14 Thu 8/21/14 SOA

261 1-221311 PCB A-899 OOS Mon 8/18/14 Thu 8/21/14 SOA

298 1-222145 Dworshak: PCB 4656 OOS Mon 8/18/14 Mon 8/18/14 Mt-PNW

327 1-223118 Custer: PCB A-1242 OOS Mon 8/18/14 Tue 8/19/14 NI,NOEL,SOC

52 1-199830 500kV Reactor 4 OOS Mon 8/18/14 Fri 8/22/14 Equipment Not Found

53 1-199830 PCB 4842 OOS Mon 8/18/14 Fri 8/22/14 NOEL,SOC,RP

54 1-199830 Raver: 500kV Reactor 3 OOS Mon 8/18/14 Fri 8/22/14 Equipment Not Found

78 1-200425 Longview-Chehalis 1&3 230kV Line OOS Mon 8/18/14 Fri 8/29/14 NOEL,PA

201 1-220408 Big Eddy: PCB A-804 PCB A-804 BYPASSED OVER BUS TIE PCB A-696
OOS

Mon 8/18/14 Mon 8/18/14 COI,PDCI,NJD,WOJD

328 1-223119 Paul: PCB 4540 OOS Mon 8/18/14 Mon 8/18/14 PA,WOCS

24 1-192483 PCB 5259 OOS Mon 8/18/14 Fri 8/22/14 WOCN

25 1-192483 Wautoma: PCB 5256 OOS Mon 8/18/14 Fri 8/22/14 WOCN

26 1-192483 Wautoma-Rock Creek 1 500kV Line OOS Mon 8/18/14 Fri 8/22/14COI,PDCI,NJD,NOH,WOJD

31 1-192824 Malin: 500kV Reactor 1 OOS Mon 8/18/14 Thu 8/21/14 Equipment Not Found

32 1-192824 PCB 4327 OOS Mon 8/18/14 Thu 8/21/14 COI,PDCI

37 1-193180 Dry Creek - Talbot 230 OOS Mon 8/18/14 Fri 8/29/14 WOH

42 1-197984 Olinda 5096 500kv CB OOS Mon 8/18/14 Fri 9/5/14 COI,PDCI,NJD

202 1-220452 Midway: PCB A-60 BYPASS OVER PCB A-68 BUS TIE #1 OOS Mon 8/18/14 Tue 8/19/14 WOM

235 1-221262 CHEHALIS-CENTRALIA SWITCHING STATION SECTION OF
CHEHALIS-COVINGTON 1 230KV LINE OOS

Mon 8/18/14 Fri 8/22/14 RP,PA

280 1-221942 Wahkiakum-Grays River Section of Driscoll-Naselle 1 115kV Line OOS Mon 8/18/14 Tue 8/19/14 Other

204 1-220458 Satsop: PCB A-622 BREAKER AND A HALF. OOS Mon 8/18/14 Fri 8/22/14 PA

357 1-223274 Bell-AVA Beacon 4 230kV Line OOS Mon 8/18/14 Fri 8/22/14 WOH

34 1-193170 Beacon - Bell #4 230 OOS Mon 8/18/14 Fri 8/22/14 WOH

229 1-221141 Boundary: PCB A-1220 PCB WILL BE BYPASSED OVER THE BUSTIE
OOS

Mon 8/18/14 Tue 8/19/14 SOB

377 1-223916 Tumble Creek-Santiam Section of Jones Canyon-Santiam 1 230kV Line
OOS

Mon 8/18/14 Thu 8/21/14 WOM

378 1-224003 Wheat Field: Wheat Field Wind OOS Mon 8/18/14 Mon 8/18/14 Equipment Not Found

379 1-224009 Wheat Field: Wheat Field Wind OOS Mon 8/18/14 Wed 8/20/14 Equipment Not Found

102 1-201906 500kV West Bus OOS Tue 8/19/14 Tue 8/19/14 Mt-PNW

103 1-201906 Dworshak: 500kV Reactor 1 OOS Tue 8/19/14 Tue 8/19/14 Equipment Not Found

104 1-201906 PCB 4652 OOS Tue 8/19/14 Tue 8/19/14 Mt-PNW

105 1-201906 PCB 4665 OOS Tue 8/19/14 Tue 8/19/14 Mt-PNW

228 1-221128 Ponderosa: PCB A-1827 OOS Tue 8/19/14 Fri 8/22/14 COI,PDCI,NJD

276 1-221552 Anaconda: PCB A-300 OOS Tue 8/19/14 Thu 8/21/14 Mt-PNW

277 1-221552 Garrison-Anaconda 1 230kV Line OOS Tue 8/19/14 Thu 8/21/14 Equipment Not Found

329 1-223124 Paul: PCB 4542 OOS Tue 8/19/14 Tue 8/19/14 PA,WOCS

255 1-221302 Mossyrock - Mayfield 230 kV line OOS Tue 8/19/14 Thu 8/21/14 RP,PA

281 1-221944 Shelton: PCB A-278 BREAKER AND A HALF SCEME. OOS Tue 8/19/14 Tue 8/19/14 RP,PA

355 1-223271 Dworshak: 500kV Reactor 1 OOS Tue 8/19/14 Tue 8/19/14 Equipment Not Found

356 1-223271 PCB 4665 OOS Tue 8/19/14 Tue 8/19/14 Mt-PNW

171 1-217577 Tacoma: PCB A-1080 OOS Wed 8/20/14 Thu 8/21/14 NOEL,SOC

299 1-222171 Dworshak: PCB 4666 OOS Wed 8/20/14 Wed 8/20/14 Mt-PNW

330 1-223126 Paul: PCB 4544 OOS Wed 8/20/14 Wed 8/20/14 PA,WOCS

134 1-210065 230kV South Bus OOS Wed 8/20/14 Fri 8/22/14 Other

135 1-210065 500/230kV Bank 1 OOS Wed 8/20/14 Fri 8/22/14 Equipment Not Found

136 1-210065 Central Ferry: 230kV North Bus OOS Wed 8/20/14 Fri 8/22/14 Other

137 1-210065 PCB A-1762 OOS Wed 8/20/14 Fri 8/22/14 Other
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138 1-210065 PCB A-1766 OOS Wed 8/20/14 Fri 8/22/14 Other

139 1-210065 Phalen Gulch-Central Ferry 230kV Line OOS Wed 8/20/14 Fri 8/22/14 Equipment Not Found

282 1-221945 Shelton: PCB A-83 TIE BREAKER. BREAKER AND A HALF SCEME. OOS Wed 8/20/14 Wed 8/20/14 RP,PA

343 1-223150 Raver: PCB 4293 TRIP CHECK TO PCB'S ONE AT A TIME OOS Wed 8/20/14 Wed 8/20/14 NOEL,SOC,RP

344 1-223150 PCB 4296 OOS Wed 8/20/14 Wed 8/20/14 NOEL,SOC,RP

283 1-221947 Holcomb-Raymond Section of Chehalis-Raymond 1 115kV Line OOS Wed 8/20/14 Fri 8/22/14 PA

292 1-222077 PCB B-168 OOS Wed 8/20/14 Thu 8/21/14 Equipment Not Found

293 1-222077 Sacajawea Tap to Lower Monumental-McNary 1 500kV Line OOS Wed 8/20/14 Thu 8/21/14COI,PDCI,NJD,WOL,WOM

294 1-222077 Sacajawea: 500/115kV Bank 1 OOS Wed 8/20/14 Thu 8/21/14 WOM

233 1-221254 McNary: PCB A-412 OOS Thu 8/21/14 Thu 8/21/14 COI,PDCI,NJD,WOM

234 1-221254 PCB A-431 OOS Thu 8/21/14 Thu 8/21/14 COI,PDCI,NJD,WOM

183 1-219351 Malin: 500kV Reactor 1 OOS Thu 8/21/14 Thu 8/21/14 Equipment Not Found

184 1-219351 PCB 4327 OOS Thu 8/21/14 Thu 8/21/14 COI,PDCI

284 1-221948 Shelton: PCB A-941 BREAKER AND A HALF SCEME. OOS Thu 8/21/14 Thu 8/21/14 RP,PA

380 1-224012 Wheat Field: Wheat Field Wind OOS Thu 8/21/14 Thu 8/21/14 Equipment Not Found

273 1-221549 Anaconda: PCB A-304 OOS Fri 8/22/14 Fri 8/22/14 Mt-PNW

274 1-221549 Anaconda-NWE Mill Creek 1 230kV Line OOS Fri 8/22/14 Fri 8/22/14 Equipment Not Found

331 1-223127 230kV Cap Group 3 OOS Fri 8/22/14 Fri 8/22/14 NOEL,SOC,WOCN

332 1-223127 Monroe-Snohomish 1&2 230kV Line OOS Fri 8/22/14 Fri 8/22/14 NOEL,SOC

333 1-223127 PCB A-197 OOS Fri 8/22/14 Fri 8/22/14 NOEL,SOC

334 1-223127 Snohomish: 230/115kV Bank 1 OOS Fri 8/22/14 Fri 8/22/14 NOEL,SOC

305 1-222793 SO-EP 230kV Cable South Sub to East Pine Sub 230kv cable OOS Sun 8/24/14 Sun 8/31/14 NOEL,SOC

107 1-203566 Grand Coulee: PCB 2396 OOS Mon 8/25/14 Thu 9/11/14COI,PDCI,NJD,NOH,WOCN

335 1-223129 Alvey 500/230kV Tie Line 1 500kV Line OOS Mon 8/25/14 Mon 8/25/14 COI,PDCI

336 1-223129 Alvey: 500/230kV Bank 5 OOS Mon 8/25/14 Mon 8/25/14 COI,PDCI

337 1-223129 PCB A-654 OOS Mon 8/25/14 Mon 8/25/14 COI,PDCI

147 1-213632 Custer: PCB 4486 OOS Mon 8/25/14 Thu 8/28/14 NI,NOEL,SOC

262 1-221320 230kV Reactive Group 2 OOS Mon 8/25/14 Wed 8/27/14 Equipment Not Found

263 1-221320 230kV West Main Bus OOS Mon 8/25/14 Wed 8/27/14 SOA,WOCN,WOCS

264 1-221320 500/230kV Bank 2 OOS Mon 8/25/14 Wed 8/27/14 SOA

265 1-221320 Keeler: 230/115kV Bank 1 OOS Mon 8/25/14 Wed 8/27/14 SOA

266 1-221320 PCB A-858 OOS Mon 8/25/14 Wed 8/27/14 SOA

267 1-221320 PCB A-860 OOS Mon 8/25/14 Wed 8/27/14 SOA

268 1-221320 PCB A-862 OOS Mon 8/25/14 Wed 8/27/14 SOA

269 1-221320 PCB A-868 OOS Mon 8/25/14 Wed 8/27/14 SOA

270 1-221320 PCB A-870 OOS Mon 8/25/14 Wed 8/27/14 SOA

271 1-221320 PCB A-872 OOS Mon 8/25/14 Wed 8/27/14 SOA

272 1-221320 Rivergate-Keeler 1&2 230kV Line OOS Mon 8/25/14 Wed 8/27/14 SOA

72 1-200417 McNary: 345/230kV Bank 8 OOS Mon 8/25/14 Wed 9/10/14 COI,PDCI,NJD

73 1-200417 McNary-Ross 1 345kV Line OOS Mon 8/25/14 Wed 9/10/14COI,PDCI,NJD,WOCS,WOM

74 1-200417 PCB A-432 OOS Mon 8/25/14 Wed 9/10/14 COI,PDCI,NJD,WOM

75 1-200417 Ross: 345/230kV Bank 4 OOS Mon 8/25/14 Wed 9/10/14COI,PDCI,NJD,SOA,WOCS

199 1-220288 Big Eddy: PCB A-830 BYPASS PCB A-830 OVER BUS TIE PCB A-840
OOS

Mon 8/25/14 Mon 8/25/14 COI,PDCI,NJD,WOJD

230 1-221225 500kV Reactor 4 OOS Mon 8/25/14 Fri 8/29/14 Equipment Not Found

231 1-221225 PCB 4842 OOS Mon 8/25/14 Fri 8/29/14 NOEL,SOC,RP

232 1-221225 Raver: 500kV Reactor 3 OOS Mon 8/25/14 Fri 8/29/14 Equipment Not Found

253 1-221294 Bonneville-Underwood Section of Bonneville PH 1-Alcoa 1&2 115kV Line
OOS

Mon 8/25/14 Mon 8/25/14 WOCS

254 1-221294 Underwood: PCB B-1521 OOS Mon 8/25/14 Mon 8/25/14 Equipment Not Found

361 1-223475 McNary: 345/230kV Bank 8 OOS Mon 8/25/14 Wed 9/10/14 COI,NJD,PDCI

362 1-223475 McNary-Ross 1 345kV Line OOS Mon 8/25/14 Wed 9/10/14COI,NJD,PDCI,WOCS,WOM

363 1-223475 PCB A-432 OOS Mon 8/25/14 Wed 9/10/14 COI,NJD,PDCI,WOM

364 1-223475 Ross: 345/230kV Bank 4 OOS Mon 8/25/14 Wed 9/10/14COI,NJD,PDCI,SOA,WOCS

113 1-205029 Chief Joseph-Monroe 1 500kV Line OOS Mon 8/25/14 Wed 9/17/14COI,PDCI,NJD,NOEL,SOC,WOCN

114 1-205029 Monroe: PCB 4672 OOS Mon 8/25/14 Wed 9/17/14 NI,NOEL,SOC,WOCN

152 1-215394 230 kV St Marys - Trojan INCLUDING V228 OOS Mon 8/25/14 Fri 8/29/14 SOA

153 1-215394 V290 OOS Mon 8/25/14 Fri 8/29/14 Equipment Not Found

197 1-220283 Kitsap: 230/115kV Bank 1 OOS Mon 8/25/14 Fri 8/29/14 PA

198 1-220283 Shelton-Kitsap 3 230kV Line OOS Mon 8/25/14 Fri 8/29/14 PA

304 1-222569 230 kV Redmond - Round Butte OOS Mon 8/25/14 Fri 8/29/14 COI,PDCI,NJD
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306 1-222798 Redmond: PCB A-262 OOS Mon 8/25/14 Fri 8/29/14 COI,PDCI,NJD

307 1-222798 Redmond-PGE Round Butte 1 230kV Line OOS Mon 8/25/14 Fri 8/29/14 COI,PDCI,Load

338 1-223130 Alvey 500/230kV Tie Line 1 500kV Line OOS Mon 8/25/14 Fri 9/5/14 COI,PDCI

339 1-223130 Alvey: 500/230kV Bank 5 OOS Mon 8/25/14 Fri 9/5/14 COI,PDCI

35 1-193172 Beacon - Bell #5 230 OOS Mon 8/25/14 Wed 8/27/14 WOH

194 1-220266 Hilltop: PCB A-1534 ISOLATE PCB A-1534 OOS Mon 8/25/14 Thu 8/28/14 COI,PDCI,RATS,NJD

195 1-220266 RING BUS OOS Mon 8/25/14 Thu 8/28/14 Equipment Not Found

347 1-223158 McNary: PCB 4228 OOS Mon 8/25/14 Mon 8/25/14 COI,PDCI,NJD,WOM

340 1-223131 Alvey 500/230kV Tie Line 1 500kV Line OOS Mon 8/25/14 Fri 9/5/14 COI,PDCI

341 1-223131 Alvey: 500/230kV Bank 5 OOS Mon 8/25/14 Fri 9/5/14 COI,PDCI

295 1-222078 PCB B-173 OOS Mon 8/25/14 Tue 8/26/14 Equipment Not Found

296 1-222078 Sacajawea Tap to Lower Monumental-McNary 1 500kV Line OOS Mon 8/25/14 Tue 8/26/14COI,PDCI,NJD,WOL,WOM

297 1-222078 Sacajawea: 500/115kV Bank 1 OOS Mon 8/25/14 Tue 8/26/14 WOM

132 1-208962 Garrison: 500kV Reactor 3 OOS Tue 8/26/14 Fri 8/29/14 Equipment Not Found

133 1-208962 PCB 4460 OOS Tue 8/26/14 Fri 8/29/14 Mt-PNW

358 1-223278 Dworshak: 500kV Reactor 2 OOS Tue 8/26/14 Tue 8/26/14 Equipment Not Found

359 1-223278 PCB 4650 OOS Tue 8/26/14 Tue 8/26/14 Mt-PNW

71 1-200382 Big Eddy: 230kV Cap Group 2 OOS Tue 8/26/14 Tue 8/26/14 COI,PDCI

243 1-221286 Spring Creek: PCB A-1690 RING BUS OOS Tue 8/26/14 Tue 8/26/14 COI,PDCI

285 1-221949 Shelton: PCB A-1751 BREAKER AND A HALF SCHEME. OOS Tue 8/26/14 Tue 8/26/14 RP,PA

350 1-223179 Dworshak: PCB 4765 OOS Wed 8/27/14 Wed 8/27/14 Mt-PNW

351 1-223179 Taft 1 500kV Line Series Cap Group 1 OOS Wed 8/27/14 Wed 8/27/14 Mt-PNW,WOH

68 1-200268 North Bonnevill PCB A-12 OOS Wed 8/27/14 Wed 8/27/14 WOCS

69 1-200268 North Bonneville-Troutdale 2 230kV Line OOS Wed 8/27/14 Wed 8/27/14 WOCS

244 1-221288 Spring Creek: PCB A-1693 RING BUS OOS Wed 8/27/14 Wed 8/27/14 COI,PDCI

286 1-221950 Shelton: PCB A-1754 TIE BREAKER. BREAKER AND A HALF SCHEME.
OOS

Wed 8/27/14 Wed 8/27/14 RP,PA

67 1-200267 Bonneville PH 1-North Bonneville 1 230kV Line OOS Thu 8/28/14 Thu 8/28/14 WOCS

196 1-220268 Big Eddy: PCB A-834 BYPASS PCB A-834 OVER BUS TIE PCB A-840
OOS

Thu 8/28/14 Thu 8/28/14 COI,PDCI,NJD,WOJD

242 1-221285 Spring Creek: PCB A-1697 RING BUS OOS Thu 8/28/14 Thu 8/28/14 COI,PDCI

287 1-221951 Shelton: PCB A-1757 BREAKER AND A HALF SCHEME. OOS Thu 8/28/14 Thu 8/28/14 RP,PA

289 1-222075 PCB 4929 OOS Thu 8/28/14 Fri 8/29/14 WOM

290 1-222075 Sacajawea Tap to Lower Monumental-McNary 1 500kV Line OOS Thu 8/28/14 Fri 8/29/14COI,PDCI,NJD,WOL,WOM

291 1-222075 Sacajawea: 500/115kV Bank 1 OOS Thu 8/28/14 Fri 8/29/14 WOM

189 1-220222 McNary: PCB A-426 POSITION TO BE BYPASSED OVER BUSTIE PCB
A-425 OOS

Fri 8/29/14 Fri 8/29/14 COI,PDCI,NJD,WOM

348 1-223171 PCB 4921 OOS Fri 8/29/14 Fri 8/29/14 NOEL,SOC,RP

349 1-223171 Raver: PCB 4914 TRIP CHECK TO PCB'S ONE AT A TIME OOS Fri 8/29/14 Fri 8/29/14 NOEL,SOC,RP

345 1-223157 PCB 4917 OOS Fri 8/29/14 Fri 8/29/14 NOEL,SOC,RP

346 1-223157 Raver: 500kV Cap Group 1 Section 3 OOS Fri 8/29/14 Fri 8/29/14NOEL,SOC,RP,WOCN

148 1-214495 Tacoma-Covington 2 230kV Line OOS Fri 8/29/14 Fri 8/29/14 NOEL,SOC,RP
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